

Canebrake County Water District
Water Manager's Report
March 12, 2022

Jan. 8

Meter #1 was leaking from the bottom plate.
I was unable to stop the leak.
I replaced the meter.

Jan. 28

Switched to the block tank

Jan. 30

Switched to the round tank

Feb. 5

Meter #10 was leaking from the bottom plate
I was unable to stop the leak.
I replaced the meter.

Feb. 16

Power outage wells didn't run.
Reset both wells.

Feb. 17

Dennis Stucke Bob Mooney Jerry Bucheit
and Dean Kuns
Started washing pipe.

Feb. 18

Jerry Bucheit, Dean Kuns
Went to El Centro to get fuel and supplies for the Price Line.

Feb. 19

John Caughlin, Mike Hammond, Bill Dimmock,
Daryl Holmes Jr., Aaron Loftis, Mitch Melero,
Bob La Prada, Dean Kuns.
Moved iron pipes, dug out and moved rocks,
dug footings for three pillars to cross the wash
and cleared areas for expansion loops.
Cheryl Dimmock, Ellyn Hae, Dennis Stucke,
Daryl Holmes Sr., Jerry Bucheit.
Cleared pipe at the block tank.
Thanks to Charlie Holmes for the sandwiches and drinks.

Feb. 20

Bill Dimmock and Bob Mooney
Set the forms in the wash for the concrete.
Dean Kuns cleared areas for expansion loops,
Cheryl Dimmock, Ellyn Hae, Dennis Stucke,
Jerry Bucheit.
Cleaned the pipe from the quonset hut.

Feb. 25
Jerry Bucheit, Dean Kuns
Went to El Centro to get supplies for the
Price Line

Feb. 26
Bill Dimmock, Cheryl Dimmock, Dennis Stucke, Mike Hammond, Tom Stucke,
Jerry Bucheit, Bob Mooney, Charlie Holmes,
Lauren Holmes-Faiyai, Dean Kuns
Mixed and poured concrete for the pillars
cleared rocks.

Feb. 27
Dennis Stucke, Tom Stucke, Bob Mooney,
and his son David, Ron Akey, Jerry Bucheit,
Jerry Bourbon, Dean Kuns.
Cleared rocks and leveled area for expansion loops.

Mar. 1
Ron Akey, Carl McKinney, Dennis Stucke,
Tom Stucke, Jerry Bucheit, Bob Mooney,
Dean Kuns.
Started laying pipe did the
first expansion loop and
60' of pipe.

Mar. 2
Ron Akey, Carl McKinney, Dennis Stucke,
Tom Stucke, Bob Mooney, Jerry Bucheit,
Dean Kuns.
Dug out and moved a large rock by hand
installed another expansion loop and 60'
of pipe.
Thanks to Hank for providing lunch.

Mar. 4
Ron Akey, Carl, Dennis Stucke, Tom Stucke,
Jerry Bucheit, Dean Kuns.
Installed another expansion loop and ran pipe

across the wash through 4" PVC pipe attached to three pillars.

Mar. 5

Jerry Bucheit, Dean Kuns.

Leveled the next pad for the expansion loop and made plans for the next section.

Mar. 7

Frank Colver, Bob Mooney, Carl McKinney, Jerry Bucheit, Dean Kuns.

Installed another expansion loop and 100' of pipe.

Mar. 11

Mario Orlando from Spears paid us a visit to see the work we've done so far.

Bob Mooney, Dean Kuns gave him a tour of the Price Line.

He said it looked good and liked our system of strapping the PVC pipe to the iron pipe with sleeves for support and the PVC pipe is still able to expand and contract.

He also likes how we crossed the wash with the PVC pipe and pillars.